
12th Street Landfill Former Powerhouse Channel Emergency Removal 
DRAFT 

I Move 

10 

11 

12 

14 

T 5 ^ 

"T7~ 

20 

21 

22 

Task Name 

Construction 

Mobilize equipment 

Site Preparation 

Clear, bench and cut back slope 

Construct working platlcrm 

Prepare pad on landfill 

Sediment Removal 

Framing for Ponadams 

Construct roads on landfill 

Water Treatment/Decon Area 

Ponadam fabric placement 

Construct secondary containmenfsump 
area 

Pump Water from Channel 

Remove Sediment 

Shoreline construction 

Place clay plug 

Prepare areas and place fabhc 

Rip rap placemement 

Start 
Mon 7/30/07 

"Mon 7/30/07 

t h u B/2/07 

Thu 8/2/07 

Thu 6/16/07 

Thu 6/16/07 

Mon 8/20/07 

Mon 8/20/07 

Mon 8/27/07 

' Wed 6/29/07 

Wed 9/5/07 

Mon 9/10/07 

Wed 9/12/07 

Fri 9/14/07 

Wed 9/19/07 

"Wed 9/19/07 

' Fri 9/21/07 

Tue 9/25/07 

Finisii 
"Thu iO/i6/07 

Wed 8/1/07 

Wed 8/29/07 

Wed 8/15/07 

Wed 6/29/07 

Wed 6/22/07 

Tue 9/18/07 

Fri 6/24/07 

Fri 8/31/07 

Thu 6/30/07 

Fri 9/7/07 

Tue 9/11/07 

Thu 9/13/07 

Tue 9/18/07 

Tue 10/16/07 

Thu 9/20/07 

Mon 9/24/07 

Thu 9/27/07 

Remove Water Barriers and squipment 
from channel 

Geomat/iandscape placement 

Demobilize Equipment 

Documentation 

Fri 9/28/07 , Tue 10/2/07 

Wed 10/3/07 Tue 10/16/07 

Wed 10/17/07 Thu 10/18/07 

Wed 10/17/07; Tue 1/8/08 
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~\ Rolled Up Progress 

Split 

External Tasks 

Project Summary ^ 

Group By Summary 
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Documentation 
Documentation includes limited sampling results, construction documentation, quantities etc 
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